

		MARCH																																														
Start evening Date		Fri 1	Sat 2	Sun 3	Mon 4	Tue 5	Wed 6	Thu 7	Fri 8	Sat 9	Sun 10	Mon 11	Tue 12	Wed 13	Thu 14	Fri 15	Sat 16	Sun 17	Mon 18	Tue 19	Wed 20	Thu 21	Fri 22	Sat 23	Sun 24	Mon 25	Tue 26	Wed 27	Thu 28	Fri 29	Sat 30	Sun 31																
CTIO % illum		88%	80%	70%	59%	49%	39%	29%	21%	14%	7%	3%	1%	0%	1%	4%	8%	14%	21%	30%	40%	50%	61%	71%	81%	90%	96%	99%	100%	97%	91%	84%																
CFHT	2 fields, 15hrs each	<div style="border: 1px solid black; padding: 5px;"> CFHT Blocks: 1blk = 44m = 3x10' I + 10' R + ro </div>																																														
Subaru	Suprime-Cam, FOCAS																													2																		
CTIO	CTIO-4M 6 n awarded																																															
Keck II ESI	6n awarded																																															
Gemini	GMOS Spec 18hr GMOS Imag 18hr NIRI 36hr Gemini Downtime																																															
VLT	FORS1 - UT3																																															
VLT	FORS2 ISAAC	<div style="border: 1px solid black; padding: 5px;"> VLT TIME Approved: (B) 20h FORS2- CFHT spec (F) 7h FORS2 - CFHT followup (G)15h FORS1 - final ref (H) 25h ISAAC IR followup </div>																																														
KPNO	WIYN (5 n awarded)																																															
LaPalma HST	WHT 1n, TNG 4n 100 orbits																																															
	Deadlines																																															
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																
Number		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																

		APRIL																													
Start evening Date		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
CTIO % illum		74%	64%	54%	44%	35%	26%	18%	11%	6%	3%	0%	0%	2%	5%	10%	17%	25%	35%	45%	56%	67%	78%	87%	94%	98%	100%	98%	94%	87%	79%
CFHT	2 fields, 15hrs each											2	2	1?		1			1												
Subaru	Suprime-Cam, FOCAS								Sub Srch	SDF	Sub Srch	SDF							FOCAS?											Shimasku doe field next to S	
CTIO	CTIO-4M 6 n awarded																		CTIO ref	CTIO ref	CTIO ref										
Keck II ESI	6n awarded																		Keck/ESI	Keck/ESI	Keck/ESI										
Gemini	GMOS Spec 18hr																														
	GMOS Imag 18hr																														
	NIRI 36hr																														
	Gemini Downtime																														
VLT	FORS1 - UT3	FORS1																													
VLT	FORS2									FORS2																					
	ISAAC	ISAAC																													
KPNO	WIYN (5 n awarded)																														
LaPalma	WHT 1n, TNG 4n																														
HST	100 orbits	Name(orbits)																													
Deadlines																															
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Number		32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61

WED 17 Apr 12:00 EDT/9:00 PDT/6:00 HST - submit true coords

Mon 22 Apr - revise target assignments as needed

	MAY																																								
Start evening Date	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri			
CTIO % illum	70%	60%	51%	41%	32%	24%	16%	10%	5%	2%	0%	1%	3%	7%	14%	22%	31%	42%	53%	65%	75%	85%	92%	98%	100%	99%	96%	91%	84%	76%	67%										
CFHT	2 fields, 15hrs each		1	1			1	Colby		1			1																												
Subaru	Suprime-Cam, FOCAS		SDF		SDF	SDF	SDF	Shimasku																																	
CTIO	CTIO-4M 6 n awarded						CTIO Srch	CTIO Srch	CTIO Srch				CTIO Srch																												
Keck II ESI	6n awarded									Keck /ESI	Keck /ESI	Keck /ESI																													
Gemini	GMOS Spec 18hr													GMOS Spec																											
	GMOS Imag 18hr						GMOS run																																		
	NIRI 36hr																																								
	Gemini Downtime		commiss/NIRI contingency										Mirror recoat shutdown																												
VLT	FORS1 - UT3									FORS1	1/2n	FORS1									FORS1 TECH																				
VLT	FORS2				second half									FORS2																											
	ISAAC		first half									ISAAC											first half																ISAAC		
KPNO	WIYN (5 n awarded)																	WIYN																						WIYN	
LaPalma	WHT 1n, TNG 4n										TNG	TNG	TNG																												
HST	100 orbits				HIZN1a(2)									HIZN1a(1)												HIZN1a(1)															
			LOZN1(1)											LOZN1(1)												LOZN1(1)															
			LOZN2(1)											LOZN2(1)												LOZN2(1)															
																										HIZN2b(1)														HIZN2	
																									HIZN2a(2)														HIZN2		
																									LOZN3 (1)														LOZN3 (1)		
																									LOZN4 (1)														LOZN4 (1)		
Deadlines																																									
Date	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31										
Number	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92										

		JUNE																														
Start evening		Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
CTIO % illum		57%	48%	38%	29%	21%	14%	8%	3%	1%	0%	2%	5%	11%	19%	29%	39%	51%	62%	73%	83%	91%	96%	99%	100%	98%	94%	88%	81%	73%	64%	
CFHT	2 fields, 15hrs each				GLADMAN?			1			1																					
Subaru	Suprime-Cam, FOCAS										SDF/FOCAS																					
CTIO	CTIO-4M 6 n awarded																															
Keck II ESI	6n awarded																															
Gemini	GMOS Spec 18hr																															
	GMOS Imag 18hr				GMOS run. Dates may change. Only 4 n available																											
	NIRI 36hr																															
	Gemini Downtime																															
VLT	FORS1 - UT3			FORS1																												
VLT	FORS2											FORS2					FORS2															
	ISAAC							ISAAC																ISAAC								
KPNO	WIYN (5 n awarded)						WIYN	WIYN	WIYN																							
LaPalma	WHT 1n, TNG 4n																															
HST	100 orbits												TNG																			
												HIZN1a(1)																				
					LOZN1(2)																											
					LOZN2(2)																											
		2b(1)																														
		2a(2)											HIZN2a(1)													HIZN2a(1)						
												LOZN3 (1)										LOZN3 (1)										
												LOZN4 (1)										LOZN4 (1)										
	Deadlines																															
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Number		93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	

Start evening Date	July																														
	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
CTIO % illum																															
CFHT	2 fields, 15hrs each																														
Subaru	Suprime-Cam, FOCAS																														
CTIO	CTIO-4M 6 n awarded																														
Keck II ESI	6n awarded																														
Gemini	GMOS Spec 18hr GMOS Imagen 18hr NIRI 36hr Gemini Downtime																														
VLT	FORS1 - UT3																														
VLT	FORS2 ISAAC																														
KPNO	WIYN (5 n awarded)																														
LaPalma HST											WHT																				
										HIZN2a(1)																					
			LOZN3 (2)																												
			LOZN4 (2)																												
	Deadlines																														
Date	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Number	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153