

		MARCH																																		
Start evening		Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun				
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
CTIO % illum		88%	80%	70%	59%	49%	39%	29%	21%	14%	7%	3%	1%	0%	1%	4%	8%	14%	21%	30%	40%	50%	61%	71%	81%	90%	96%	99%	100%	97%	91%	84%				
CFHT	2 fields, 15hrs each	<div style="border: 1px solid black; padding: 2px;"> CFHT Blocks: 1blk = 44m = 3x10' I + 10' R + ro </div>																				2	?	1?												
Subaru	Suprime-Cam, FOCAS																								Sub-ref	Sub-ref										
CTIO	CTIO-4M 6 n awarded														COLOR CODE																					
Keck II ESI	6n awarded														rose	classical																				
Gemini	GMOS Spec 18hr														turq	instrument/queue available																				
	GMOS Imag 18hr														lt blue	SCP time in queue																				
	NIRI 36hr														yellow	downtime																				
	Gemini Downtime														grey	other users/contingency																				
VLT	FORS1 - UT3																																			
VLT	FORS2														<div style="border: 1px solid black; padding: 2px;"> VLT TIME Approved: (B) 20h FORS2- CFHT spec (F) 7h FORS2 - CFHT followup (G)15h FORS1 - final ref (H) 25h ISAAC IR followup </div>																					
	ISAAC																																			
KPNO	WIYN (5 n awarded)																																			
LaPalma	WHT 1n, TNG 4n																																			
HST	100 orbits																																			
	Deadlines																																			
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
Number		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				

		MAY																																								
Start evening	Date	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri										
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31										
CTIO % illum		70%	60%	51%	41%	32%	24%	16%	10%	5%	2%	0%	1%	3%	7%	14%	22%	31%	42%	53%	65%	75%	85%	92%	98%	100%	99%	96%	91%	84%	76%	67%										
CFHT	2 fields, 15hrs each	1			1			1 Colby			1			1			1			1																						
Subaru	Suprime-Cam, FOCAS			SDF	SDF	SDF	SDF	Shimasku/ SDFe SDF W																																		
CTIO	CTIO-4M 6 n awarded						CTIO Srch	CTIO Srch	CTIO Srch																																	
Keck II ESI	6n awarded										Keck /ESI	Keck /ESI	Keck /ESI																													
Gemini	GMOS Spec 18hr						GMOS Cont.	GMOS Queue															GMOS Spec																			
	GMOS Imagn 18hr							GMOS Queue																																		
	NIRI 36hr	NIRI Queue, GPOL Com.																																								
	Gemini Downtime																				Tel eng. & GMOS N&S	Mirror recoat shutdown																				
VLT	FORS1 - UT3									FORS1		1/2n	FORS1								FORS1 TECH																					
VLT	FORS2				second half												FORS2			technical																						
	ISAAC	first half										ISAAC													first half									ISAAC								
KPNO	WIYN (5 n awarded)																			WIYN														WIYN								
LaPalma	WHT 1n, TNG 4n										TNG	TNG	TNG																													
HST	100 orbits			HIZN1a(2)											HIZN1a(1)													HIZN1a(1)														
			LOZN1(1)												LOZN1(1)												LOZN1(1)															
			LOZN2(1)												LOZN2(1)												LOZN2(1)															
																					HIZN2b(1)													HIZN2								
																					HIZN2a(2)													HIZN2								
																					LOZN3 (1)										LOZN3 (1)											
																					LOZN4 (1)										LOZN4 (1)											
	Deadlines																				WED 15 May 12:00 EDT/9:00 PDT/6:00 HST - submit true coords									Mon 20 May - revise target assignments as needed												
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31										
Number		62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92										

		JUNE																															
Start evening		Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun		
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
CTIO % illum		57%	48%	38%	29%	21%	14%	8%	3%	1%	0%	2%	5%	11%	19%	29%	39%	51%	62%	73%	83%	91%	96%	99%	100%	98%	94%	88%	81%	73%	64%		
CFHT	2 fields, 15hrs each				GLADMAN			1											1														
Subaru	Suprime-Cam, FOCAS									SDF/FOCAS																							
CTIO	CTIO-4M 6 n awarded																																
Keck II ESI	6n awarded																																
Gemini	GMOS Spec 18hr																																
	GMOS Imager 18hr					QUE	IFU/DD time		Queue	IFU/DD time		Cont																					
	NIRI 36hr														Niri Contingency												NIRI Queue						
	Gemini Downtime			Tel Eng.																					Tel Eng								
VLT	FORS1 - UT3			FORS1																													
VLT	FORS2											FORS2					FORS2																
	ISAAC							ISAAC																ISAAC									
KPNO	WIYN (5 n awarded)						WIYN WIYN WIYN																										
LaPalma	WHT 1n, TNG 4n																																
HST	100 orbits																																
					LOZN1(2)																												
				LOZN2(2)																													
		2b(1)																															
		2a(2)																															
												HIZN2a(1)																HIZN2a(1)					
												LOZN3 (1)												LOZN3 (1)									
												LOZN4 (1)												LOZN4 (1)									
	Deadlines																																
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
Number		93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122		

